
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:46 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 107 Date: 03-Aug-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 329

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast to mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly OBG staff meeting at 9:30am.
- Responded to RFI numbers 655R02 (Bike Path T-Head couplers) and 2189R00 (Retaining wall ladders).
Had to discuss the RFIs with ABF project manager Jim Davidson about the specific details of the RFIs. TY-
Lin had already approved the RFIs from a design perspective but construction needed some more
information.
- Began to prepare for the upcoming W2W continuity tendon blockout concrete placement scheduled for
tomorrow.
- Discussed relevant issues regarding the grouting, stressing, and surveying of the West Deviation Saddles
with pertinent people.
- Met with Paul Jefferson at 1:30pm in the field to discuss pertinent issues related to the W2 cap beam
such as corrosion on the CBT 11 to 15 anchorheads/wedges/strands, cleaning the grease off the group
caps and residual black foam used for the #16 blockout rebar on the concrete, etc.

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Diary: Dispute

Work description.

- Were not onsite to my knowledge to complete the reinforcement punchlist item work for the W2E
continuity tendon blockout. See Lalit's diary for ABF's equipment, labor, and operations at the W2 cap
beam.

048 0-W2C-CLO.048

Attachment
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13mm neoprene placement on the west W2E retaining wall, also notice
the paint has been removed from the dowels.

Progress of assembling the Manitowoc Ringer crane for the west
deviation saddle erection.

ABF ironworkers/laborers relocated the W2E foundation access ladder
to the north end of the retaining wall today.
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